


FEASIBILITY STUDY — BA-406
ENGINEERING DEPARTMENT
CITY OF EDINA

MORNINGSIDE B NEIGHBORHOOD ROADWAY IMPROVEMENTS

NOVEMBER 13, 2013
SUMMARY:

LOCATION:

The project involves localized rehabilitation of the sanitary sewer, upgrades to
the storm sewer system, curb and gutter spot repairs, watermain lining,
upgrades to fire hydrants and gate valves, installation of sidewalks and
pathways, and reconstruction of bituminous pavement.

The estimated total project cost is $3,046,125. Funding for the project will be
from a combination of special assessments, utility funds, and Pedestrian and
Cyclist Safety (PACS) funds. The estimated roadway construction cost is
$1,036,125 and will be 100 percent funded by special assessments at a rate
of $7,500 per REU. Utility improvements and repairs amount to $1,615,000
and will be funded through the respective utility fund. Sidewalk improvements
amount to $395,000 and will be funded though the PACS fund.

The project can be completed during the 2014 construction season. Staff
believes the project is necessary, cost effective and feasible to improve the
infrastructure as initiated by the vision of Edina’s Vision 20/20 —- “Livable
Environment” and “A Sound Public Infrastructure”.

The project includes West 42™ Street, Alden Drive, Eton Place, Morningside
Road, and Scott Terrace. The drawing below is a detailed project location
map of the Morningside B Neighborhood Roadway Improvement Project
(Figure 1). Sidewalk construction is also being considered along West 42M
Street from Grimes Avenue to just past Oakdale Avenue to the border with
the City of St. Louis Park and along Grimes Avenue from West 42™ Street to
Inglewood Avenue.
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Bicycle Facilities
Chapter 7 of the plan addresses locations of proposed bicycle facilities within

the City as part of the Comprehensive Bicycle Transportation Plan. As
shown in Figure 7.11 of Appendix F there are no bicycle routes indicated
within the project limits.

City of Edina Comprehensive Water Resource Management Plan

The Morningside B Neighborhood project is located within the Minnehaha
Creek Watershed district. The Comprehensive Water Resource
Management Plan indicates potential a storm water issue in the backyard of
4320 France Avenue and some possible storm sewer manhole surcharging in
large storm events.

Living Streets Policy and Sustainability Evaluation

The vision statement of the Living Streets Policy expresses the need to look
at projects differently in the future:

Living Streets balance the needs of motorists, pedestrians, bicyclists, and
transit riders in ways that promote safety and convenience, enhance
community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better
health.

Although the Living Streets Plan has not been developed, staff has included
elements that pertain to residential neighborhoods in the rehabilitation of the
infrastructure and replacement of the roadways.

Staff is also including a simple sustainability analysis for this project. We
anticipate a more refined analysis after the development of the Living Streets
Plan that will include review and input from a sustainability team.

Sustainability in engineering projects means delivering our services in a
manner that ensures an appropriate balance between the environment, the
community, and funding. This is essentially the “Triple Bottom Line” of
sustainability; Equity, Environment, and Economy. We look at sustainability
as maximizing our resources, creating lasting environments, improving and
shaping both the present and future of our community so that future
generations are not burdened by the decisions of today.

The project was evaluated based on the following key indicators to look for
strengths, weaknesses, opportunities and risks.

e Equity: How well does the project provide or maintain core city services
such as transportation, sanitation, clean water, emergency access, and
emergency service? How does the project influence the well-being of the
community?

e Environment: How does the project influence the natural environment;
such as surface or ground water health, forest canopy, natural resource
diversity, wildlife habitat, air quality, noise and others?
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¢ Economy: How does the project influence the local economy, what are
the short term and long term costs? Is the continued service worth the
price?

The following is a summary of this evaluation:

Equity: The project maintains access and mobility to the transportation
network. Where available this includes transportation options for a variety of
user groups including, but not limited to, children, seniors, and disabled
individuals. Updates to the fire hydrants provide public safety staff the ease
of connection needed during an emergency.

Environment: The project provides homeowners a piping system to discharge
ground water into; this will eliminate standing water and/or algae buildup
along the street curb lines. Construction operations are required to use the
smallest footprint necessary to complete the work thus protecting the existing
natural environment. The project also analyzes the sanitary sewer to ensure
that inflow and infiltration of clear water is kept out of the sewer system,
which minimizes regional wastewater treatment.

Economy: The project is designed to reduce construction costs now and into
the future. The proposed roadway section can easily be maintained in the
long term with the use of mill and overlays and/or seal coating operations.
These maintenance operations will extend the life of the pavement. The
project will also use less intense construction methods, such as trenchless
technology; i.e., lining the pipes versus removing and replacing them.

This is a simplified analysis of the projects sustainability. In the future we
anticipate correlating this analysis to an in-depth scoring system displaying
the City’s sustainability to the community.

Staff Issues

The following is a list of issues, some generated by resident comments,
addressed in this report:
e Storm water drainage
Poor condition of existing pavement
Existing landscaping, retaining walls, and driveways.
Sanitary sewer
Water quality
Existing mature trees
Existing lighting
Pedestrian access and safety

Resident Input

As part of the Engineering Departments practice of notifying residents 24 - 36
months prior to a potential reconstruction project, the residents were invited
to an Open House on October 8, 2012. Materials from this meeting can be
found in Appendix A.
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As we continue to educate and communicate with our residents we followed
up with a questionnaire to the property owners on June 3, 2013. The
questionnaire was completed and returned by 68 of the 130 property owners,
a return rate of 52%. The full questionnaire and responses can be found in
Appendix B.

The two key issues that were addressed in the questionnaire were the
addition of new sidewalks and installation of decorative lighting. The
responses to those questions are shown in Table 1.

MORNINGSIDE B IMPROVEMENT PROJECT —
Results from June 3, 2013 Questionnaire Sheet

Prefer New isti
Questionnaires | Questionnaires Sidewafk Chan:gehltE.XIstmg
Sent Returned ighting
Yes No Yes No
130 68 30 36 28 33
% of Returned o o/ o/ * o/ % o/ %
Questionnaires 52% 44% 53% 41% 49%

* Percentages are based on responses of returned questionnaires and may not equal 100% if
questions were not answered on questionnaire.

Table 1. Results from Questionnaire

A neighborhood informational meeting was then held on July 29, 2013 to
discuss the improvements planned for this neighborhood. The meeting was
attended by 17 residents representing 15 properties. Input from this meeting
has been included in Appendix C.

Following comments received at the July 29 informational meeting, staff held
a meeting with residents along 42™ Street from France Avenue to Oakdale
Avenue to discuss the proposed sidewalk. Discussions focused on
installation of the sidewalk on the north side of the street. The meeting was
attended by 11 residents representing 9 properties. A copy of the sign-in
sheet can be found in Appendix D.

Based on comments from the Edina Transportation Commission (ETC)
meetings during September and October, staff held a meeting with residents
west of Grimes Avenue from Morningside Road to 40" Street on November
12. A copy of the invite was also distributed to the Morningside Neighborhood
Association. The meeting discussed the location of the sidewalk, the north or
south side of 42" Street.

Residents commented about sidewalk snow removal, pedestrians crossing
42" Street if the sidewalk was on the north side, and traffic volumes and
speeds specifically west of Grimes Avenue. The meeting was attended by 16
residents representing 15 properties. A copy of the sign-in sheet can be
found in Appendix D.
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EXISTING CONDITIONS:

During both sidewalk meetings, residents voiced a need for a sidewalk along
42" Street.

Public Utilities

Sanitary Sewer

The sanitary sewer system was installed in the late 1970’s. Historical records
indicate there have been only a few sewer backups or blockages in the area.
The majority of the trunk sanitary sewer system has been televised and has
been evaluated for areas that will need repair. Root intrusion and minor
cracking account for the majority of the issues. Many of the sanitary sewer
manholes are constructed of brick.

Watermain

The existing watermain system consists of 6-inch and 12-inch cast iron pipe
(CIP). The system existing system is structurally sound and has experienced
relatively few breaks since being installed. The water is supplied by the City
of Minneapolis. There have been issues with discolored water or red water
caused by hard water or mineral deposits.

The fire hydrants are original to the neighborhood and lack the STORZ
nozzle fittings desired by the Edina Fire Department for quick connection of
fire hoses.

Storm Sewer

The storm sewer system is located within the legal boundary of the
Minnehaha Creek Watershed. Resident questionnaires commented on a few
locations of localized surface drainage issues and backyard ponding during
heavy storm events between Alden Drive and Scott Terrace near West 42™
Street. This area is located in the FEMA defined 100-year flood plan.

Further evaluation will be done by staff regarding drainage issues resulting
from the questionnaires. This project also overlaps with the flood protection
and clean water improvement study.

Private Utilities

Providers of privately owned gas, electric, communications and cable
television utilities are present in the neighborhood. The utilities are a
combination of overhead and underground facilities located in the backyards
or along the boulevard.

Street lighting consists of standard “ladder rack”, “cobra”, and “coach lantern”
lights mounted on wood and fiberglass poles located at intersections and
throughout the project area as shown in Appendix H.

Streets

The majority of the roadways in this neighborhood were reconstructed in the
late 1970's as part of the installation of sanitary sewer. The typical street
section has 2-inches of bituminous pavement. The majority of the
neighborhood currently has concrete curb and gutter and the roadway widths
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PROPOSED
IMPROVEMENTS:

Sidewalk construction is also being considered along West 42" Street from
Grimes to just past Oakdale Avenue to the border with the City of St. Louis
Park and along Grimes from West 42™ Street to Inglewood Avenue.

The council received a petition for consideration of a sidewalk along Grimes
Avenue from West 42™ Street to Inglewood Avenue. A map of the existing
and proposed sidewalks is shown in Figure 2 and Appendix C.

Record drawings from utility projects dated 1978 and 1994; show sidewalk
construction was planned for Scott Terrace, Alden Drive, and West 42™
Street from France Avenue to Alden Drive. They were not installed.

Landscaping

Some properties have vegetation, hardscapes or other landscaped items
within the City right-of-way. Many of these landscape items are located
directly behind the curb or around existing fire hydrants. Some of these
landscape items will need to be removed in order to complete the necessary
reconstruction work.

Traffic and Crash Data

Traffic measurements completed in 2005, 2011, and 2013 are shown in the
table below. The traffic and crash data is shown in Appendix G.

Street Year | ADT 85" Percentile
Speed
42™ Street 2005 | 982to 989 28.7 to 28.9 mph
2011 1598 26.6 mph
2013 1445 29.6 mph
Morningside Road 2013 1783 to 2196 27.6 to 39.37 mph
Alden Drive 2013 257 22.3 mph

The project involves localized rehabilitation of the sanitary sewer, upgrades to
the storm sewer system, concrete curb and gutter spot repairs, watermain
lining, upgrades to fire hydrants and gate valves, installation of sidewalks,
and reconstruction of bituminous pavement.

The proposed improvements acknowledges many of the comments and
concerns raised by residents throughout the information gathering process
while still maintaining the desired minimum standards of the engineering and
public works staff.

Public Utilities

Sanitary Sewer

The trunk sanitary sewer has been televised and based on our evaluation
portions of the trunk sewer will be repaired using a combination of open cut
and cured-in-place-pipe (CIPP) methods.
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A cementitious manhole liner will be installed to the brick sanitary sewer
manholes to improve the structural integrity and reduce the possibility of l/l.

Watermain

To address the discolored water caused by mineral deposits, the City will
contract with the City of Minneapolis to clean and concrete line the cast iron
watermain. During this work, water will be supplied by a temporary, above
ground, water system. City owned water service pipes will not be
reconstructed as part of this project.

Watermain upgrades also include replacing all the gate valves and upgrading
fire hydrants to City standard.

Storm Sewer
Spot repairs will be made to the concrete curb and gutter that are no longer

functioning properly.

The storm sewer network will have modifications to improve existing drainage
issues at various locations throughout the neighborhood. Some of the
existing structures will be removed and replaced due to their poor condition.

In coordination with the flood protection and clean water improvement study,
staff with assistance from Barr Engineering, is investigating the impact to the
storm sewer network if storm sewer is extended to 4320 France Avenue.
Estimated costs are included for this work.

Installation of sump drains will be installed where feasible to allow the
property owners to connect their sump pump discharges directly into the
storm sewer system. This pipe can also be used by the property owners that
had backyard ponding concerns.

Private Utilities

Private utility owners have expressed some interest in upgrading some of
their networks within the project limits. This work is not part of the City’s
project but will be coordinated to occur prior to our construction activities.

Streets

The project will reconstruct the streets with a bituminous surface while
maintaining the majority of the existing curb and gutter. The existing
pavement will be recycled for use in the new roadway.

The proposed improvements acknowledges many of the comments and
concerns raised by residents throughout the information gathering process
while still maintaining the desired minimum standards of the engineering and
public works staff.

Residential Roadway Lighting
The questionnaire asked if residents wanted to reconstruct the street lights in

the project area. The results from Table 1 show that property owners are
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The north side of West 42" Street was selected as the preferred location
based on the amount of available right-of-way and the number of potential
conflicts compared to the south side. The north side of West 42" Street has
approximately 12-feet of right-of-way whereas the south side has
approximately 6-feet. Conflicts include retaining walls, steep slopes,
landscaping, fire hydrants, utility poles, storm sewer manholes, and trees.

The north side also provides the ability to connect to the existing sidewalk at
the Golden Years Montessori School.

The 4-foot wide concrete sidewalks will be constructed along Alden Drive and
Scott Terrace to complete the missing sidewalk segments. Figure 2 shows
the existing and proposed sidewalk facilities

The grass boulevard that separates the existing curb and gutter from the
proposed sidewalk will vary between 4-feet and 6-feet in width depending on
existing conditions. The separation from the vehicle traffic creates a more
pedestrian friendly environment and allows for snow storage during the
winter.

Segments of existing sidewalk will be replaced where they are structurally
deteriorating and/or are trip hazards.

The Edina Public Works Department will maintain the 5-foot wide sidewalks
including snow removal located along West 42" Street from France Avenue
to Grimes and along Grimes Avenue from West 42" Street to Inglewood
Avenue. Snow removal on the 5-foot wide sidewalks west of Grimes Avenue
and on the 4-foot wide sidewalks would be responsibility of residents.

Page 12 of 16







Feasibility Study

Morningside B Neighborhood Improvements No. BA-406

November 13, 2013

PROJECT COSTS:

ASSESSMENTS:

The total estimated project cost is $3,046,125 (Table 2). The total cost
includes direct costs for engineering, clerical and construction finance costs
from the start of the project to the final assessment hearing. Funding for the
entire project will be from a combination of special assessment and utility
funds. The estimated roadway construction cost is $1,036,125 and will be
100 percent funded by special assessments. Any new or replaced concrete
curb and gutter is included under the storm sewer fund, not under the
roadway special assessment. Utility improvements and repairs amount to
$1,615,000 and will be funded through their respective utility fund. Sidewalk
improvements and repairs amount to $395,000 and will be funded through
the PACS fund.

Item Amount Total Costs
Roadway: $1,036,125
Roadway Total: $1,036,125
Utilities:
Storm Sewer $442,000
Watermain $870,000
Sanitary Sewer $303,000
Utilities Total: $1,615,000
Sidewalk:
Within Project Limits $185,000
42" St to City Limits $150,000
Grimes Ave $60,000
Sidewalk Total: $395,000
Total Project: $3,046,125

Table 2. Estimated Project Costs

The assessments are based on the City's Special assessment policy. Based
on the policy there are 138.15 residential equivalent units (REU). The
assessments will be levied against the benefiting adjacent properties, see
attached preliminary assessment role in Appendix E.

The estimated assessment per REU is $7,500 (Figure 3).

The methodologies for calculating the REU’s for properties other than one
REU are described below:

Residential Corner Lots:

4201 Grimes Avenue and 4128, 4200, and 4352 France Avenue, 0.33 REU =
(1 REU) x (1/3 side yard)

Residential Apartment Corner Lot: Edina Morningside Condominiums

4360 France Avenue, 1.34 REU = (0.5 REU's per apartment) x (8
apartments) x (1/3 side yard)
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PROJECT SCHEDULE:

FEASIBILITY:

APPENDIX:

The following schedule is feasible from an Engineering standpoint:

Project Open House 2012 October 8, 2012
Neighborhood Informational Meeting July 29, 2013
West 42™ Street Sidewalk Informational Meeting #1 August 21, 2013
ETC Feasibility Study Review September 41, o and
West 42™ Street Sidewalk Informational Meeting #2 November 12, 2013
Receive Feasibility Report November 19, 2013
ETC Feasibility Study Review November 21, 2013
Public Hearing December 10, 2013
Bid Opening March/April 2014
Award Contract Spring 2014
Begin Construction Spring 2014
Complete Construction Fall 2014
Final Assessment Hearing Fall 2015

Staff believes the construction of this project is necessary, cost effective and
feasible to improve the public infrastructure in the Morningside B
Neighborhood.

2012 Open House Meeting Letter and Presentation

Property Owners Questionnaire

2014 Neighborhood Roadway Reconstruction Informational Meeting
West 42™ Street Sidewalk Informational Meeting #1

Preliminary Assessment Roll

City Comprehensive Plan Update — Sidewalk and Bicycle Facilities
Traffic and Crash Data

Existing Street Lights and Signs

Living Streets Policy

West 42" Street Sidewalk Informational Meeting #2

Resident Correspondence

ASTIOGMMOO®T>
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2014 and 2015 Neighborhood Roadway Reconstruction - 72 People Attended
Question and Answer Session from the Oct 8, 2012 Open House Meeting
Held at Public Works and Parks Maintenance Facility from 7 to 9 pm

Number [Question

Answer

1 \What is the estimated Interest rate used as a finance charge for the

At last Monday's City Council meeting, the assessment policy was amended. Residents are now charged
13 over the interest rate the Clty can borrow money at. Last year the residents pald 2 rate of 4.3%.

2 How do you handle residents that are handicapped during construction?

The Contractor is required to 2ccommodate access to handicapped residents at ali times. They are also
required to allow medicai deliveries to occur as scheduled. If thisTs the case, please provide staff a name
and contact ion so we can coordinate with the contractor,

Considering the heavy i used for tear d /rebuilds, shouldn't there be a
surcharge for road wear and tear?

Contractors for those type of projects are required to aquire permits from the City. Those permits fees are
a revenue source for City operations. City streets are designed to handie the vehicte loads expected over
the life of the pavement and vehicles are only aliowed to carry a certain amount of weight depending on
the type of roadway. Approximately 97% of the loads are generated by garbage trucks. Quring the spring
there are load restrictions that limit the weight a truck can haul. The City has also developed a
Construction Management Plan that requires bullders and contractors to adhere to specific rules during
construction.

4 Explain how roads are chosen for reconstruction,

The City evaluates the watermain break history, sanitary sewer blockages, storm sewer Issues, and
pavement condition index to rank neighborhoods by need. The rankings are balanced based on size and

tocation to ine what areas the City can complete in a given year,

Would fike to see the PCi and explanation.

can contact the engi ing department to discuss specific project details such as the pavement
condition index.

6 Concern about Etm's that have been cared for with substantial investment.

The City has very strict requirements put in piace to protect trees during construction. The Centractor is
required to follow those rules or monies will be held from the contractor. The City makes everyeffortto
save trees located in the City's right-of-way. Itis a rare case when a tree needs to be removed and that
would only be a last resort for imp

? Is there 2 warrantee period for trees?

The City has very strict requirements put in place to protect trees during construction. The Contractor is
required to follow those rules or montes will be held from the contractor, The City makes every effort to
save trees located in the City's right-of-way. it is a rare case when a tree needs to be removed and that
would only be a fast resort for improvements.

8 How are alleys and unimproved areastreated that are within the project area?

[ This has not been determined at this time.

Expfain the financing.

The projectis financed by the City untii the final assessment hearing. At the final assessment hearing,
residents are responsibie to the roadvsay costs and financing costs. The residents pay Interest 1% above
the rate the City can borrow money at. The assessment can be paid right away without finance chargesor
up to 15-yrs with finance charges.

10 Explain how the final assessment changes from the original.

The ibility study is an esti d based on previous project costs, quantities, and financing.
The final assessment is calculated after the project with the actual costs, quantities, and finance costs.

1 How are corner lots assessed?

Per the assessment policy, corner fots are assessed 2 total of 1REL. Depending on the address, the
property may get a 1/3, 2/3, or 1 REU value for the current project. Past projects may have already
charged the property a partial REU with that project. All properties will be reviewed for REU calculations
during the feasibility study phase of the project.

12 There Is high bus traffic from schoof and church. How are they held accountable?

Schools, churches, and City properties are assessed for projects based on access to the streets or square
footage of building along the streets being reconstructed. REU calculations for prop: are
done based on the number of potential properties that could occupy the area.

How long does a reconstructed road last?
13

A reconstructed roadway is expected to last 30 to $0-years depending on maintenance, traffic volumes
and weights, weather, etc. Many of the utility upgrades have a life expectancy of 80 to 100-years.

14 Hovs are you handling roads that are currently concrete?

The City does not currently have a plan for concrete streets. This winter the City is hoping to develop a
plan for the concrete streets. There are a few concrete streets included with the 2014/2015 profects. We
intend to construct those with concrete curb and gutter with bituminous pavement.

15 How are parks assessed if they are within the project area?

Schaois, churches, and City properties are assessed for projects based on access to the streets or square
footage of building along the streets being reconstructed. REU calculations for undeveloped properties are
done based on the number of potential properties that could occupy the area.

16 How do you match special driveways?

The City replaces driveway whether it Is bitumi or concrete to p isting material type
(pavers, concrete or bit), cotor, and finish. The City does not repiace Hage or other lifetime warranty
drivewsays to their same structural properties. Typicai concrete construction places 6-inches of gravel
under 6-inches of concrete for driveways. These structure properties last 30-S0 years. The City cannot
afford to replace driveways that can be multiple times the cost of typical construction practice. if the

h véants driveway constructed to Hage standards, the City will pay the homeowners
contractor the value of the driveway at bid unit prices. The homecwner will be responsible for the
additional cost to go above typical construction practices. If we know about the driveway prior to
construction, we will attempt to protect that driveway so no replacement will be needed. We will begin to
determine those construction imits during the plan production phase of the project.

17 How do you assess 1 house on 2 Jots?

In this case the assessment would be 1 REU for the 1 single family unit.

18 What design of curb is used?

it there is existing curb In the neighborhood and the project is trying to protect that curb, we will match
\what is there. If there is no curb or the curb is being removed, the City Instalis B618 curb and gutter. This
keeps cars off lawns, it improves storm water drainage,and it keeps snow piows in the roadway.

19 Explain the process if there is currently no curb,

if there Is no curb, the City recommends installing B618 curb and gutter. This keeps cars off fawns, it
improves storm water drainage,and it keeps snow plows In the roadway.

20 Explain the difference between primary and secondary bike routes,

Primary bike routes are 2 netwaork of routes to access the city'’s shcools and major recreatlonal centers.
They connect to regional assets and conuenient travel points outside Edina. Secondary routes workin
concert with Promary routes to establish a finer- grained netviork and are most useful as menas for
reaching Primary routes and for some local trips.

Since you claim this construction villincrease property values, will the city assessor
raise our values as well?

Per State Statue Chapter 429, assessments are levied against properties that benefit from a project.
Although each property is assessed a value, the assessing department does not raise the propoerty values
at the same time, Property values are determined by averaging properties sold in the area so typically

values increase gradually over time after the project is

22 Concrete versus asphalt?

Concrete is typically more expensive to construct and maintain. Our staff noramlly recomends bituminous
streets.

23 Will Morningside watermain be replaced? Services?

The extent of utility reconstruction wili be ined during the feasibil ge of the project. At this
time we understand there are some {ssues with the watermain system in the Morningside Nieghborhood.
We anticipate some work on the watermain as part of the project.

24 Considering this years projects, is the impact on residents typicai?

Major construction operations for a neighborhood project typically last 8-10 weeks. This includes the first
layer of paving and restoration of the lawns. Typically the fast tayer of paving occurs after the entire
project Is complete. Tracy Avenue had a few other factors associated with it therefore it [s taking more
than the 8-10 weeks. Al major items on the Tracy Ave project will be completed by the end of the month.

Typically No.

25 Are sanitary services added to the ?
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V. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

M Yes 1 No

B. If yes, where?

C. Please describe specific neighborhood pedestrian issues below.

VI.  Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
1 Yes 1 No

B. If yes, what is it and where does it occur?

VIl.  Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

O Yes O No

Thank you for completing the questionnaire. Please return it to the City in the enclosed envelope by June
14.
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V.

VI.

Morningside B Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 8/29/13

Surveys sent: 130 Surveys returned: 68 Return rate: 52%

Drainage Service Connection
A. Does your home have a drain tile/footing drain?
Yes: 12 No: 29 Unknown: 25

B. Doesyour home have a sump pump?

Yes: 15 No: 46 Unknown: 4

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: 4 No: 36

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 9 No: 45

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 12 No: 55

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: 1 No: 66

Residential Streetlights

A. Do you favor upgrading your streetlights?
Yes: 28 No: 33

Pedestrian Issues

A. Doyou see a need to add sidewalks in your neighborhood?
Yes: 30 No: 36

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 35 No: 27

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

Yes: 48 No: 13




Data Entered By:
Last Date Data Entered:

MORNINGSIDE B NEIGHBORHOOD RECONSTRUCTON
2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-406

August 29, 2013

Due Date: June 14, 2013

Questionnaires Sent Out: 130

Questionnaires Returned: 68

Percent Returned: 52%

Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access
Willing to Connect | Willing to Connect Local Drainage Problems Iriggation sys. in Pet containment  [Favors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains ainag bivd. system Street Lights Preferred Styles Need
Returned . AMngton | Kound

ADDRESS Survey Yes No Unkn Yes No Unkn Yes No Yes No Explain Yes No Yes No Yes No fAcom | Coach| Lantern | Latern | Yes | No Construct new sidewalks where? Specific Nhood Pedestrian Comments Yes i yes, where? Yes No

House #

3919

Street Name

42nd St

42nd St

Alden Dr

N/A

42nd St, France to Alden

East side of Alden Dr, and along W
42nd.

We are on a small hill - water at bottom
of hill needs to drain - existing storm
drain clogs in winter with ice.

GAPW\CENTRAL SVCS\ENG DIV\PROJECTSUMPR NOS\BA406 Momingside B (2014)\PRELIM DESIGN\FEASIBILITYYQUESTIONNAIRE\Revised_Survey Tabutation.xisx
9/30/2013

Along Weber Park on the Southside.

People walk in the street when there are
no sidewalk.

Weber Park activities create parking on
both sides of 42nd - only room for one car
to pass. Peds make this very dangerous.

We need a sidewalk on west 42nd street.
L ots of pedestrian use, no sidewalk.

Daily traffic to the private school. Mondays
are horrible with speeding garbage trucks.
Need speed trap on 42nd for the garbage
trucks on Monday mornings. Construction
trucks rattle the houses. No enough
parking for games at Weber park, the
streets are jammed.

Pot holes and broken road on Morningside
Rd. currently slows down traffic - may

need traffic calming if road is "fixed"
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MORNINGSIDE B NEIGHBORHOOD RECONSTRUCTON
2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-406

Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access
Willing to Connect | Willing to Connect Local Drainage Probl Iriggation sys. in Pet containment [Favors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pum) to City Drain Roof Drains ocal Drainage Froblems bivd. system Street Lights Preferred Styles Need
Returned . Afiington | Round
ADDRESS Survey | Yes No Unkn | Yes No Unkn | Yes No Yes No Explain Yes No Yes No Yes No JAcom | Coach | Lantem | Latern | Yes | No | Construct new sidewalks where? | Specific N'hood Pedestian Comments Yes No if yes, where? Yes No

Iintersection at 42nd and Alden needs
Unknown Eastside of Alden and 42nd. better marking so pedestrians, esp.
ren, can safely walk to Weber Park. 1

See pravious answer about Alden and
42nd intersection. 1

No drainage problems on our property Alden is heavily used from 8:50-9:10 am.

T?g:%:]hggiuﬁzﬁsea\:l:u:nir:t?ﬁg No pedestrian issues on our street; would M-F for delivering kids to Golden Years.
:)oad The backyard of 4211 Alden 42nd St from Alden to France. be good to have a sidewalk from Alden Alden, 42nd and Grimes are heavily
across the street - majorly floods with a east to France on 42nd St. g\a/g:at: on during Weber field ball game
ike a small lake. 1 1 1 4 5 3 2 1 1 : 1

4208 Alden Dr 1 1 1 1 1 lot of rain

Weber Park is heavily used (greatl)
resulting in cars parked on both ides of
42nd while significant pedestnan & bike

North edge of 42nd from school to
France; could just extend current

We have a lot of speeding down Alden-
We really need a crosswalk at Alden & many Golden Years parents who are late
42nd; cars are constantly speeding and to school? Many are on their phones t0o-
running the stop sign at this intersection; very dangerous for small kids. { would like
many children cross her to go the Weber to see this traffic redirected to France Ave.
Park and Golden Years. Or, are speed bumps a possibility?
Signage?

None that we are aware of. Along 42nd St-many pedestrians on
e ot E it; sidewalk would be much safer.

Traffic going fast on M'side Rd does not
slow down when turning onto Alden on the
\way to the school on 42nd.

ivers |gnore stop s:g

nor , ;
Typically ladies dropping off their children
B S I 0 Y =S N A A I N
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MORNINGSIDE B NEIGHBORHOOD RECONSTRUCTON
2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-406

4313 Eton Pl

France

4128

4200 France

3913 Morningside Rd

4101

4103 Mormingside Rd

Morningside Rd

No problem.

No surface water drainage problems
currently affect this property.

___meets Morningside
Water pools at comer of Eaton and
Morningside (NW corer). We'd like
more information on drain inspection
from house to street. When will drain
pipes be checked?

Standing water and rough road,
chronically since we moved in, fall of
1993. Even after extensive road & utility
work was done in 1978! At Morningside
Rd & SW corner of Eaton PL.

Grimes to Calvin Christian

Along 42nd St on the north side
from France to Grimes (connect to
the school) and then north on

42nd St

Some sidewalk sections have been raised
by tree roots creating a ped hazard: 4017
& 4001 Morningside; 4213 Scott Terr;
4238 Alden, across street from 4107
Momingside Rd, Grimes east of church -
tree root up heave.

Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access
p
Willing to Connect} Willing to Connect Local Drainage Problems lriggation sys. in Pet containment jFavors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains rainag ! bivd. system Street Lights Preferred Styles Need
Returned . Armgton | Reund
ADDRESS Survey Yes No Unkn Yes No Unkn Yes No Yes No Explain Yes No Yes No Yes No [Acom |Coach| Lantern | Latemn | Yes | No Construct new sidewalks where? Specific Nood Pedestrian Comments Yes No I yes, where? Yes No
Corner of Eton Pl & Mormningside

4312 Eton PI 1 1 1 ponding water 1 1 1 1 1 1

"Too many garbage, beer, efc. trucks.

All the trucks from building & teardowns

Cut thru traffic is okay but drives oo fast.

Excessive speed - between Grimes and
France ave on Morningside Road.

Need stop sign at Alden and Morningside,
Crocker and Morningside, and Lynn and
Morningside.

Stop signs at top of cross trees to
Momingside Rd, please. Speed on
Morningside Rd; drop off traffic in AM/PM
pick up on Morningside Rd between
Grimes & Alden is excessive due to traffic
to Golden Years preschool. I'm sure
residents on Alden have concems as well
since it is a narrow street. Suggest AM
drop offs come from France and go west

on 42nd.

There are very fast drivers on M'side Rd. |
Momingside Rd 1 1 worry about our klds

~ Mormingside R
The drop off and pxckup at Golden Years

Along baseball field at Weber Park 4ond St s too nartow for both side

We are on a hillside on 42nd St north side

When it rains hard the drain at the SW
corner of our driveway backs up and
then flows over to our neighbor's yard to
the north of us.

G\PW\CENTRAL SVCS\ENG DIVIPROJECTSHMPR NOS\BA406 Morningside B (2014)\PRELIM DESIGN\FEASIBILITY\QUESTIONNAIRE\Revised_Survey Tabulation xisx

9/30/2013 3of4




MORNINGSIDE B NEIGHBORHOOD RECONSTRUCTON
2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-406

Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access
Willing to Connect| Willing to Connect Local Drainage Problems Iriggation sys. in Pet containment fFavors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains oca inag em blvd, system Street Lights Preferred Styles Need
Retumed , Afington ] Round
ADDRESS Survey | Yes No Unkn | Yes No Unkn | Yes No Yes No Explain Yes No Yes No Yes No | Acom | Coach | Lantern | Latern | Yes | No | Copstruct new sidewatks where? | Specific N'hood Pedestrian Comments Yes No Yes No
None Where there are none. West side of

Scott Terr

Scott Terr

Between houses and end of street
(cross section 44th and Scott ter.) and
SW comer of Eton and 44th

In past - Drainage issues from St, that
drained into 4208 yard - new curb was

At the base of hill where Scoft Terr
intersects with 42nd water accumulates
when it rains only really heavy rains.

lower part of Scott Terr.

Not on Scott Terrace. One side is
enough. In front of Weber park to
Montessori school, needs to be one
sided parking. During June-on,
Dangerous, narrow - 42nd St.
Always worried about young children
coming out of park. Need sidewalk
on park side plus parking on one

side on!!

There is a large hill on Scott Terr which
creates a blind spot for cars traveling north
on Scott. There is no sidewalk on
Westside from 4226 to 42nd. Little kids
have to ride bikes on street approaching

blind spot created by hill

Scott Terr, W. 42nd St Not safe to walk (or use a strolfer) along

There is a lot of thru traffic from Wooddale
to France via M'side Rd. 42nd is extremely
congested during drop off/pick up for
school @ 4100 42nd St. Also a fot of thru
traffic at pick up and drop off on Scott

Terr.

4232 Scott Terr 1 1 1 1 1 1 1 5 3 4 1 42nd St.
68 12 29 25 15 46 4 4 36 9 45 12 55 1 66 28 33 124 174 145 154 30 36 35 27 48 13

Surveys

Sent 130 52% 9% 22% 19% 12% 35% 3% 3% 28% 7% 35% 9% 42% 1% 51% 22% 25% 23% 28% 27% 21% 37% 10%
Surveys

Returned 68 100% 18% 43% 37% 22% 68% 6% 6% 53% 13% 66% 18% 81% 1% 87% 41% 49% 44% 53% 51% 40% 71% 19%
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APPENDIX C

2014 Neighborhood
Roadway Reconstruction
Informational Meeting











































2014 Neighborhood Roadway Improvement Projects
Question and Answer Session from the July 29, 2013 Informational Meeting

Held at Public Works and Parks Maintenance Facility from 6 io 8 pm

Number |Question Answer
ives -de- d has handicap i ill thes
1 if someone fives .n acul-de s.ac anahas a,n icap Tssues, how will they During construction the contractor will make accommodations for all special needs and disabilities.
|set access to their house during construction?
in the past, mail delivery hasn't been a big problem. Typicaily the mail boxes can stay inplace durin,
2 Have you experienced any issues with mail delivery? pasv "Ta' ery n © 8 proble ypreaty 'mal o?<e can stay inp ,e 8
construction if temporary mail boxes are needed we would coordinate with the postal service.
3 Has the city considered putting in focking mail boxes for the temporary{We typically coordinate with the postal service for location and types of temporary mailboxes. in the futurg
mail boxes? we can take that into consideration,
4 What is the estimated interest rate used as a finance charge forthe  |Residents are now charged 1% over the interest rate the City can borrow money at. it is normally between
assessments? 3% and 5%.
. if there has been an ongoing issue with a fire hydrants, such as cars hitting them, we would consider
5 Do you move fire hydrants? . N .
relocating and typically we would relocate to a common property line.
Is it true that some streets will be narrowed such as valley view by
6 Normandale church in order to put in a sidewalk? People park by 1f we would narrow a roadway we typically would be 28-ft back of curb to back of curb.
Normandale Church, narrowing the street would be bad.
Most construction will stay with in the city right-of-way. The City right-of-way is typically about 10-15-ft
7 How far into the property will construction go? behind the edge of roadway or back of curb. Although the exact distance depends on the curb
property 8 replacement, utility repairs such as fire hydrants, and other factors, construction is normally go 5 to 10 feet
into your yard.
Does th igned to roperty or the propert: N
8 o::.:er?E assessment get assigned to the property or the property The assessment gets assigned to the property or the PID number.
Foilowing the public improvement hearing tentatively scheduled for December, if the council awards the
9 What happens to the assessment if | plan to seil my house? project, each property would have a pending assessment. If you choose to sell your home, as part of the
negotiation process the buyer and seller would determine who is responsible for the pending assessment.
1 tooking at past project d h dri 3 . . s .
vias looking at past projects and | no.tlcevdt at on some driveways Typically when we remove and replace aprons we replace the entire apron. in your situation it sounds like
10 only half the apron was replaced. 1 think it looks tacky. Would you . " . 5
N ) the work was done by a private utility company like Centerpoint or Comeast.
consider replacing the whole apron?
We look for cracks, settlement and any bird baths in the apron. If the apron is in good shape and
11 | have noticed that not every house on past projects got new aprons? [structurally sound we wouldn't replace the apron. We try to stay consistent between our projects when
How do you decide which aprons get replaced? replacing aprons. There are other situations where a utility needs to get upgraded a driveway then might
|get impacted.
[o] rt of Birc| Drive, there i b, will you b i | .
12 n part of Birchcrest Drive, there is no cur' vill you be putting in new Yes, we will be putting in all new concrete curb and gutter with ali new aprons.
curb and new concrete aprons on every driveway?
. i 3 he neighborhood. if it's a fai od si i h Id th
13 Do you pave all the streets at once or do you break it up? Ere;:::lmg on the size of the neighborhoa it's a fairly good size neighborhood we would stage the
] ion wh lf th i t 1 . .
During construlct on W ere' does fi N € eq.wpmen go? thave naticed The contractor is repsonsible for storing their equipement in and at a safe place within the construction
1 an current projects they will put it in public property fike a park, but roject. Sometimes if we have space we designate a bone yard for the materials and equipment
\what if a neighborhood doesn’t have a park? project. P 8 4 quip i
as there thought on having th round utilities .
15 H been any thought on having the above ground utilit That is up the utility companies but we will consider that,
moved to below grade?
On Valley View Road there is a speed problem. With the new
16 pavement | think that will encourage people to drive faster? Doyou  |Based on questionnaires and feedback staff has looked at a couple of options and at this time were looking
have any plans on controlling speeds on Valley View Road after at constructing bump outs at certain intersections.
construction.
. - We look at the layout of the park property and see how many similar size buildable lots in the neighborhood
How does assessment work if | have no one living across fram me, ) .
17 . could fit along the road. The city parks are then assessed for that number of lots, the same as all other
such as a park? How does the assessment affect a city property? properties
You said that 5 to 10 feet of the property is affected by construction. If|[When we constrruct a sidewatk we typically like to construct a boulevard style sidewalk which would be a 5
18 a sidewalk is installed how much of the property will be affected by |ft boulevard with a 5-ft sidewalk. For sidewalk construction we would typically disturb an additional 6-ft
construction? behind the proposed sidewalk.
No, assessments are based off of REU's Residential Equivalent Units. One single family home is 1 REU. All
19 Are assessments based off of how much of your property is on the single family homes are assessed the same amount because they will receive the same about of benefit. If
street? lots are larger in one neighborhood than another, then the assessment will normally be larger in that
neighborhood.
idewalk is put in roperty will | b d more or wi
20 f the sidewalkis put in my p OPE v will Lbe assessed more or will Sidewalks are not assessed, they would be funded through the Pedestrian and Cyclist Saftey {PACS}).
everyone be assessed for the sidewalk?
i ighting ts v uesti irse and the fi f mai El f
27 Houw is the city handling lighting improvements? Typically for lighting improvements we have used the questionnairse and the frequency of maintanance o
the system.
i live on Birchcrest and only one side of my house is on a street being
2 reconstructed. 1 am only being assessed for part of the project now.  {We currently don't have a cost for that project but in the table that we provided you can use that as a rough
Do you know how much my assessment will be when the other side of jnumber.
my house will be reconstructed.
On parts of the Birchcrest neighborhood there are concrete streets, if
23 we want to keep the concrete streets and there is less wear on Typically concrete streets are more costly to construct and maintain. Existing concrete streets are wider
concrete streets than bituminous streets why would we replace them |and this gives us an opportunity to narrow the roadway which will help traffic speeds and less cost.
if they would last longer?
24 What is your stance with all the garbage trucks driving on the roads.  [The roads are designed to with stand the weight of the trucks.
No, the only way to avoid finance charges is if you pay it all at once. By putting the assessment onto your
0| t; ot making it part of your taxes, it will just show our tax statement. When
Is there no finance charge if you defer the assessment onto your P pe{ty axesyou aren . 5 1t pa yourta . t Just show up an y atement
25 deferring an assessment, If eligible based on age and income, the assessment goes on your property tax

property taxes?

statement with interest charges until the property s sold. At that time the buyer and seller will negotiate
an agreement for the assessment amount associated with that property.

























APPENDIX D

42" Street sidewalk
Informational Meeting #1
















APPENDIX E

Preliminary Assessment Role
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Pending Assessment Roll
Morningside B
improvement No. BA-406

Street PID House No. [Owner ble REU A
France Ave
0702824140034 4128 Hong & Do Huu Nguyen 0.33 $2,475
0702824410001 4200 Patricia Drake 0.33 $2,475
0702824410019 4352 Bonita & Michael Phillips 0.33 $2,475
0702824440152] 4360 #1 [Mirlam Olson 0.17 $1,250
0702824440153| 4360 #2 |Karen Jennings 0,17 $1,250
0702824440154| 4360 #3 |Denise Balderson 0.17 $1,250
0702824440155| 4360 #4  {Linda Matter 017 $1,250
0702824440156] 4360 #5  |Kathryn Wehr 0.17 $1,250
0702824440157 4360 #6 |David & Barbaara Ingham 0.17 $1,250
0702824440158] 4360 #7 _ {Richard Cook 0.17 $1,250
0702824440159] 4360 #8 |June Garrison 0.17 $1,250
W 42nd St
0702824140008| 3908 Florence Nelson 1 $7,500
0702824140007 3912 Robert & Jennifer Cossack 1 $7,500
0702824410131 3915 Shari & Bruce Douglas 1 $7,500
0702824410130 3919 Pamela Dopko 1 $7,500
0702824140006 4000 Richard & Karrie Recker i $7,500
0702824410129 4003 Kathy & John Simon 1 $7,500
0702824140005 4004 Robert & Jaci Smolund 1 $7,500
0702824410128 4005 Marion Nordstrom 1 $7,500
0702824140038 4100 Golden Green LLC 1.5 $11,250
0702824410084 4107 Paul Westerberg 1 $7,500
0702824410124 4109 Nancy Keith 1 $7,500
0702824410125 4111 Lisa Mork 1 $7,500
0702824410126 4113 Patrick Goliwas & Molly Sussman 1 $7,500
Scott Terrace
0702824410043 4208 Patricia Faulkner 1 $7,500
0702824410038 4209 Stephen & Pamela Diedrich 1 $7,500
0702824410037 4211 Haley & Daniel Armstrong 1 $7,500
0702824410044 4212 Diance Kirking 1 $7,500
0702824410036 4213 Deborah & David Lantz 1 $7,500
0702824410045 4214 4214 Scott Terr Prop LLC 1 $7,500
0702824410034 4217 Leo lheanacho 1 $7,500
0702824410046 4218 Robert & Marianne Schoenecker 1 $7,500
0702824410035 4219 Paul & Patricia Heinrich 1 $7,500
0702824410047 4220 Kim Ode & John Danicic 1 $7,500
0702824410033 4221 Peter & Ellen Kaiser 1 $7,500
0702824410048 4222 John Here & Jody Ann Copp 1 $7,500
0702824410031 4223 Mary & David Tyler 1 $7,500
0702824410049 4224 Patrick & Julia Boyle 1 $7,500
0702824410032 4225 Gina Miller 1 $7,500
0702824410050 4226 Sandra Conroy & Mark Jezierski 1 $7,500
0702824410030 4227 Jill Yanish 1 $7,500
0702824410051 4228 Judith Hale 1 $7,500
0702824410029 4229 Leeann Hubbard 1 $7,500
0702824410052 4230 Megan & Andrew Wirth 1 $7,500
0702824410028 4231 Stephany Herrmann & Jason Banks 1 $7,500
0702824410053 4232 Robert & Carolyn Schumacher 1 $7,500
0702824410027 4233 John Peckham & Carole Neuwirth 1 $7,500
0702824410054 4234 Mary Harper 1 $7,500
0702824410026 4235 Mary & Blake Malberg 1 $7,500
0702824410055 4236 Elizabeth Roemer 1 $7,500
0702824410025 4237 Kristine & David Rohlf 1 $7,500
0702824410056 4238 Eddie & Cynthia Wilson 1 $7,500
0702824410023 4239 Randal & Jemae Guertin 1 $7,500
0702824410057 4240 Rita & Jefferey Larson 1 $7.500
0702824410024 4241 Deborah Anderson 1 $7,500
0702824410058 4242 Theodore & Jill Johnson 1 $7,500
0702824410021 4243 Elizabeth Wray 1 $7,500
0702824410059 4244 Meghan & James Dunbar 1 $7,500
0702824410022 4245 Suzanne & Phiilip Simon 1 $7,500
0702824410060 4246 Pamela & James Balabuszko-Reay 1 $7,500
0702824410020 4247 Thomas & Melanie Keegan 1 $7,500
0702824410061 4248 David & Bonnie Sandell 1 $7,500
Alden Drive
0702824410083 4200 Laura & Randy Sawatzky 1 $7,500
0702824410082 4201 Joan Zimmerman 1 $7,500
0702824410085 4202 John Murphy 1 $7,500
0702824410081 4203 Pamela & James Olson 1 $7,500
0702824410086 4204 Matthew & Jennifer Wilson 1 $7,500
0702824410080 4205 Douglas Roy 1 $7,500
0702824410087 4206 Barbara Nieland 1 $7,500
0702824410079 4207 Thomas & Monica Hammersten 1 $7,500
0702824410088 4208 Karen & Eddy Christensson 1 $7,500
0702824410089 4210 William & Patricia Smeaton 1 $7,500
0702824410078 4211 Leona & Donald Wray 1 $7,500
0702824410090 4212 Mark Gittleman & Debra Oberman 1 $7,500




Pending Assessment Roll
Morningside B
Improvement No. BA-406

75 0702824410091 4214 William & Susan Huff 1 $7,500
76 0702824410092 4216 Todd & Denise Fryzek 1 $7,500
77 0702824410077 4219 4219 Alden Prop LLC 1 $7,500
78 0702824410093 4220 Diannah Shurtleff 1 $7,500
79 0702824410094 4222 Jennelle & Andrew Zumbusch 1 $7,500
80 0702824410075 4223 Sharon Clements & Richard Nowak 1 $7,500
81 0702824410035 4224 Douglas & Cheryl Fuerst 1 $7,500
82 0702824410076 4225 Brian Peterson 1 $7,500
83 0702824410096 4226 Kimberly Korb 1 $7,500
84 0702824410074 4227 Marian & John Cracraft 1 $7,500
85 0702824410073 4229 Mathias & Jennifer Samuel 1 $7,500
86 0702824410098 4230 James Shannon 1 $7,500
87 0702824410071 4231 Tina & Daniel Rivkin 1 $7,500
88 0702824410097 4232 Sarah Valenziano & Miles Widstrom 1 $7,500
89 0702824410072 4233 Lori & David Hough 1 $7,500
90 0702824410100 4234 Gretchen & Brent Moore 1 $7,500
91 0702824410070 4235 Judith Reisman & Jane Levin 1 $7,500
92 0702824410099 4236 Mark & Jody Nahlvosky 1 $7,500
93 0702824410069 4237 Tillie Shoffman 1 $7,500
94 0702824410101 4238 James Buchli 1 $7,500
95 0702824410068| 4239 Edward & Barbara Johnson 1 $7,500
96 0702824410102 4240 Daniel Goldblatt & Kristine Paul 1 $7,500
97 0702824410067 4241 Steven & Rosanne Malevich 1 $7,500
98 0702824410103 4242 Robert Sells & Lauren Whipple 1 $7,500
99 0702824410066 4243 Sydney & Christian Holly 1 $7,500
100 0702824410104 4244 Shan & Scott Nelson 1 $7,500
101 0702824410065 4245 Kerbert Knox JR 1 $7,500
102 0702824410105 4246 Francis Wassmer 1 $7,500
103 0702824410062 4247 Sarah & Cory Kudrna 1 $7,500
104 0702824410106 4248 Cary John Franklin 1 $7,500
105 0702824410063 4249 Todd & Kathleen Kohner 1 $7,500
106
Morningside Road
0702824440160 3903 Lori Cao 1 $7,500
107 0702824440074 3907 Norman Knudsen 1 $7,500
108 0702824440079 3909 Richard Humphrey 1 $7,500
109 0702824440080 3911 Trent Luger 1 $7,500
110 0702824440084 3913 Scott & Gwen 5mith 1 $7,500
111 0702824440085 3915 Ryan & Nicole Williams 1 $7,500
112 0702824440087, 4001 Lawrence Olson 1 $7,500
113 0702824440088 4003 Darlene Brown 1 $7,500
114 0702824410064 4010 Lynn Marie Holily 1 $7,500
115 0702824440097 4017 Judy Pfaff 1 $7,500
116 0702824440098 4101 Michala Miller 1 $7,500
117 0702824440100 4103 Kristine & Dwight johnson 1 $7,500
118 0702824440121 4105 Jilene & Jeff Framke i $7,500
119 0702824440124 4107 Mary & Andrew Warner 1 $7,500
120 0702824440120 4109 Roy & Linda Woodstrom 1 $7,500
121 0702824410107, 4110 Peter & Laurie Nordquist 1 $7,500
122 0702824440123 4111 Morris Wee & Kristine Carison 1 $7,500
123 0702824440119, 4113 Cynthia & Bruce Johnson 1 $7,500
124 0702824410109 4114 James & Elizabeth Engelsma 1 $7,500
125 0702824410109 4115 Ehren & Holly Seim 1 $7,500
Grimes Avenue
126 0702824140037 4115* City of Edina B $59,999
127 0702824410127 4201 Arnout & Annelies Lijesen 0.33 $2,475
Eton Place
128 0702824440096 4300 Michael & Catherine Holden 1 $7,500
129 0702824440090 4301 David & Angela Deen 1 $7,500
130 0702824440095 4302 Nancy & Michael Mulcahy 1 $7,500
131 0702824440089 4303 Grant & Jane Lesse 1 $7,500
132 0702824440099 4304 Rebecca & Mark Sorensen 1 $7,500
133 0702824440092 4307 Patrick & Heidi Judge 1 $7,500
134 0702824440103 4308 Edward Kintop 1 $7,500
135 0702824440105 4310 Clarence & Amalia Falk 1 $7,500
136 0702824440093 4311 Holly Nelson 1 $7,500
137 0702824440104 4312 Peter Forsmark 1 $7,500
138 0702824440094 4313 Richard Courtney 1 $7,500
139 0702824440091 4315 Thomas & Nancy Bray 1 $7,500
140 0702824440101 4316 Jeffrey & Ingrid Lemunyon 1 $7,500
Preliminary Assessable Cost $1,036,125 $1,036,125
Total Assessment REU 13B.15
Average Cost Per REU $7,500

0702824140004* secondary PID




APPENDIX F

City Comprehensive Plan
Update — Sidewalk and Bicycle
Facilities
















APPENDIX G

2014 Morningside B Traffic and
Crash Data
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REPORT / RECOMMENDATION Page 2

Confirmed members of the external advisory group are:

Arnie Bigbee, Human Rights and Relations Commission
Claudia Carr, Planning Commission

Jennifer Janovy, Transportation Commission

Elien Jones, Park Board

Bill McCabe, Arts and Culture Commission

Paul Nelson, Transportation Commission

Paul Thompson, Energy and Environment Commission
Courtney Whited, Transportation Commission

Staff is waiting for confirmation from additional representatives from the Planning Commission, Energy and
Environment Commission and Community Health Committee. Additional community expertise will be

sought as needed throughout the process.

Members of the internal advisory team are:

Ross Bintner, Environmental Engineer

Jeff Elasky, Police Lieutenant

Susan Faus, Assistant Parks and Recreation Director
Cindy Larson, Redevelopment Coordinator

Chad Millner, Assistant City Engineer

Bob Pestrud, Parks Foreman

John Scheerer, Street Supervisor

Jeff Siems, Fire Marshal

Additional staff expertise will be sought as needed throughout the process. Staff is also in the process of
securing a $5,000 grant from Bloomington Public Health that will be used to develop a community education

and outreach plan for Living Streets.

Attachments:

Proposed Living Streets Policy







All Users and All Modes

The City will plan, design, and build high quality transportation facilities that meet the needs of
the most vuinerable users {pedestrians, cyclists, children, elderly, and disabled) while enhancing
safety and convenience for all users, and providing access and mobility for all modes.

Connectivity .

The City will design, operate, and maintain a transportation system that provides a highly
connected network of streets that accommodate all modes of travel.

The City will seek opportunities to overcome barriers to active transportation. This includes
preserving and repurposing existing rights-of-way, and adding new rights-of-way to enhance
connectivity for pedestrians, bicyclists, and transit.

The City will prioritize non-motorized improvements to key destinations such as public
facilities, public transit, the regional transportation network and commercial areas.

The City will require new developments to provide interconnected street and sidewalk
networks that connect to existing or planned streets or sidewalks on the perimeter of the
development.

Projects will include consideration of the logical termini by mode. For example, the logical
termini for a bike lane or sidewalk may extend beyond the traditional limits of a street
construction or reconstruction project, in order to ensure multimodal connectivity and
continuity.

Application

The City will apply this Living Streets Policy to all street projects including those involving
operations, maintenance, new construction, reconstruction, retrofits, repaving, rehabilitation,
or changes in the allocation of pavement space on an existing roadway. This also includes
privately built roads, sidewalks, paths and trails.

The City will act as an advocate for Living Street principles when a local transportation or land
use decision is under the jurisdiction of another agency.

Living Streets may be achieved through single projects or incrementally through a series of
smaller improvements or maintenance activities over time.

The City will draw on all sources of transportation funding to implement this Policy and
actively pursue grants, cost sharing opportunities and other new or special funding sources
as applicable.

All City departments will support the vision and principles outlined in the Policy in their
work.

Exceptions
Living Streets principles will be included in all street construction, reconstruction, repaving, and

rehabilitation projects, except under one or more of the conditions listed below. City staff will document
proposed exceptions as part of the project proposal.

Exceptions:




¢ A project involves only ordinary maintenance activities designed to keep assets in serviceable
condition, such as mowing, cleaning, sweeping, spot repair, concrete joint repair, or pothole
filling, or when interim measures are implemented on a temporary detour. Such maintenance
activities, however, shall consider and meet the needs of bicyclists and pedestrians.

¢ The City exempts a project due to an excessively disproportionate cost of establishing a
bikeway, walkway, or transit enhancement as part of a project.

e The City determines that the construction is not practically feasible or cost effective because of
significant or adverse environmental impacts to waterways, flood plains, remnants or native
vegetation, wetlands, or other critical areas.

Design
The City will develop and adopt guidelines as part of the Living Streets Plan to direct the planning,

funding, design, construction, operation, and maintenance of new and modified streets, sidewalks,
paths and trails, The guidelines will allow for context-sensitive designs.

The City’s design guidelines will:

e Keep street pavement widths to the minimum necessary.

e Provide well-designed pedestrian accommodation in the form of sidewalks or shared-use
pathways on all arterial and collector streets and on local connector streets as determined by
context. Sidewalks shall also be required where streets abut a public school, public building,
community playfield or neighborhood park. Termini will be determined by context.

e Provide frequent, convenient and safe street crossings. These may be at intersections designed
to be pedestrian friendly, or at mid-block locations where needed and appropriate.

e Provide bicycle accommodation on all primary bike routes.

e Allocate right-of-way for boulevards.

o Allocate right-of-way for parking only when necessary and not in conflict with Living Streets
principles.

e Consider streets as part of our natural ecosystem and incorporate landscaping, trees, rain
gardens and other features to improve air and water quality.

The design guidelines in the Living Streets Plan will be incorporated into other City plans, manuals,
rules, regulations, and programs as appropriate. As new and better practices evolve, the City will
update the Living Streets Plan.

Context_Sensitivity
Although many streets look more or less the same, every street is a unique combination of its
neighborhood, adjacent land uses, natural features, street design, users, and modes. To accommodate
these differences, the City will:

e Seek input from stakeholders;

e Design streets with a strong sense of place;

e Be mindful of preserving and protecting natural features, such as waterways, trees, slopes, and

ravines;
e Be mindful of existing land uses and neighborhood character; and




Coordinate with business and property owners along commercial corridors to develop vibrant
commercial districts.

Benchmarks and Performance Measures

The City will monitor and measure its performance relative to this Policy. Benchmarks demonstrating

success include:

Every street and neighborhood is a comfortable place for walking and bicycling;

Every child can walk or bike to school or a park safely;

Seniors, children, and disabled people can cross ali streets safely and comfortably;

An active way of life is available to all;

There are zero traffic fatalities or serious injuries;

No unfiltered street water flows into local waterways; storm water volume is reduced; and
Retail streets stay or become popular regional destinations.

The City will draw on the following data to measure performance. Additional performance measures may
be identified as this Policy is implemented.

Number of crashes or transportation-related injuries reported to the Police Department.
Number and type of traffic safety complaints or requests.

Resident responses to transportation related questions in resident surveys.

Resident responses to post-project surveys.

The number of trips by walking, bicycling and transit (if applicable) as measured before and
after the project.

Envision ratings from the Institute for Sustainable Infrastructure.

Speed statistics of vehicles on local streets.

Implementation

The goal of this Policy is to define and guide the implementation of Living Streets principles. Several
steps still need to be taken to reach this goal. The first step will be to develop a Living Streets Plan to
guide the implementation of the Policy. The Plan will:

Identify and implement standards or guidelines for street and intersection design, universal
pedestrian access, transit accommodations, and pedestrian crossings;

Identify and implement standards or guidelines for streetscape ecosystems, including
street water management, urban forestry, street furniture, and utilities;

Identify regulatory demands and their relationship to this Policy (ADA/PROWAG, MPCA,
MNMUTCD, MnDOT state aid, watershed districts);

Define the process by which residents participate in street design and request Living Streets
improvements; and

Define standards for bicycle and pedestrian connectivity to ensure access to key public, private
and regional destinations.




Additional implementation steps include:

Communicate this Policy to residents and other stakeholders; educate and engage on an
ongoing basis;

Update City ordinances, engineering standards, policies and guidelines to agree with this
Policy;

Inventory building and zoning codes to bring these into agreement with Living Streets
principles as established by this Policy;

Update and document maintenance policies and practices to support Policy goals;

Update and document enforcement policies and practices to ensure safe streets for all modes;
Incorporate Living Streets concepts in the next circulation of the City’s general plans
(Comprehensive Plan, Bicycle Plan, Active Routes to School Plan, etc.);

Incorporate Living Streets as a criteria when evaluating transportation priorities in the Capital
Improvement Plan (CIP);

Review and update funding policies to ensure funding sources for Living Streets projects; and
Coordinate with partner jurisdictions to achieve goals in this Policy.




APPENDIX J

42" Street sidewalk
Informational Meeting #2







APPENDIX K

Resident Correspondence






















	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45
	Page 46
	Page 47
	Page 48
	Page 49
	Page 50
	Page 51
	Page 52
	Page 53
	Page 54
	Page 55
	Page 56
	Page 57
	Page 58
	Page 59
	Page 60
	Page 61
	Page 62
	Page 63
	Page 64
	Page 65
	Page 66
	Page 67
	Page 68
	Page 69
	Page 70
	Page 71
	Page 72
	Page 73
	Page 74
	Page 75
	Page 76
	Page 77
	Page 78
	Page 79
	Page 80
	Page 81
	Page 82
	Page 83
	Page 84
	Page 85
	Page 86
	Page 87
	Page 88
	Page 89
	Page 90
	Page 91
	Page 92
	Page 93
	Page 94
	Page 95
	Page 96
	Page 97
	Page 98
	Page 99
	Page 100
	Page 101
	Page 102

